SCRUM ARTIFACTS

A PROJECT ON CMSC 130

PRODUCT BACKLOG

User Stories	Acceptance Criterion	User Story Points	Value	Bang for the buck
As a website owner, I want to make my website presentable	- Website contains logo - Website can be viewed - Website contains navigation bars - Website contains high-definition pictures	8	55	6.875
As a user I want to access relevant information	- User can view the poem of the day - User can view the author of the poem - User can access poem collections - User can search poems	5	34	6.8
As a user, I want to be able to contribute something to the website.	- User can write their own poems and publish it to the website - User can donate amount to help maintain and improve the website	3	13	4.3333
As an administrator, I want to be able to make improvements to the website	- Administrator can edit the website - Administrator can add, delete, and update certain information	5	21	4.2
As a user, I want to be able to report some things that I think needs improvement.	- User can message or give feedback about the website -Contact details are provided in the website - Name of the website creator is present in the website	3	8	2.6667
As a user I want to be able to edit my posts	-User can edit published poem -User can delete published poem	3	8	2.667

SPRINTS

SPRINT 1

Backlog task	Assigned to	Task status	Estimate days
User story #1: As a website owner, I want to make my website presentable	Benjie Gonzales Jr.	Not started	Total: 30 days
Task: Website contains logo	Benjie Gonzales Jr.	Not started	5 days
Task: Website can be viewed	Benjie Gonzales Jr.	Not started	10 days
Task: Website contains navigation bars	Benjie Gonzales Jr.	Not started	10 days
Task: Website contains high-definition pictures	Benjie Gonzales Jr.	Not started	5 days
User story #2: As a user I want to access relevant information	Benjie Gonzales Jr.	Not started	Total: 25 days
Task: User can view the poem of the day	Benjie Gonzales Jr.	Not started	5 days
Task: User can view the author of the poem	Benjie Gonzales Jr.	Not started	5 days
Task: User can access poem collections	Benjie Gonzales Jr.	Not started	5 days
Task: User can access poem collections	Benjie Gonzales Jr.	Not started	5 days
Task: User can search poems	Benjie Gonzales Jr.	Not started	5 days

SPRINT 2

Backlog Task	Assigned to	Task Status	Estimate Days
User story # 3 As a user, I want to be able to contribute something to the website.	Benjie Gonzales Jr.	Not started	Total days: 16 days
Task: User can write their own poems and publish it to the website	Benjie Gonzales Jr.	Not started	8 days
Task: User can donate amount to help maintain and improve the website	Benjie Gonzales Jr.	Not started	8 days
User story # 4 As a user, I want to be able to contribute something to the website.	Benjie Gonzales Jr.	Not started	Total days: 16 days
Task: User can write their own poems and publish it to the website	Benjie Gonzales Jr.	Not started	8 days
Task: User can donate amount to help maintain and improve the website	Benjie Gonzales Jr.	Not started	8 days
User story #5 As an administrator, I want to be able to make improvements to the website	Benjie Gonzales Jr.	Not started	Total: 16 days
Task: Administrator can edit the website	Benjie Gonzales Jr.	Not started	8 days
Task: Administrator can add, delete, and update certain information	Benjie Gonzales Jr.	Not started	8 days

SPRINT 3

Backlog Task	Assigned to	Task Status	Estimate Days
User story #6 As a user, I want to be able to report some things that I think needs improvement.	Benjie Gonzales Jr.	Not started	Total: 24 days
Task: User can message or give feedback about the website	Benjie Gonzales Jr.	Not started	8 days
Task: Contact details are provided in the website	Benjie Gonzales Jr.	Not started	8 days
Task: Name of the website creator is present in the website	Benjie Gonzales Jr.	Not started	8 days
User story #2 As a user I want to be able to edit my posts	Benjie Gonzales Jr.	Not started	Total: 16 days
Task: User can edit published poem	Benjie Gonzales Jr.	Not started	8 days
Task: User can delete published poem	Benjie Gonzales Jr.	Not started	8 days

DAILY SCRUM

WEEK 1

	Monday	Tuesday	Wednesday	Thursday	Friday
Task completed	None	None	None	None	None
Task to be done the next working day	Search on Sprint Planning	Search on Daily Scrum	Search on Sprint Review	Search on Sprint Retrospective	Review all the topics searched
Impediments	Slow internet connection	Student's limited time to study	Slow internet connection	Slow internet connection	Insufficient time to finish studying all lessons

WEEK 2

	Monday	Tuesday	Wednesday	Thursday	Friday
Task completed	Searched on Sprint Planning	Searched on Daily Scrum	Searched on Sprint Review	Searched on Sprint Retrospective	Reviewed all the topics searched
Task to be done the next working day	Search about sitemap; Search about Scrum Artifacts	Do further research on how to create a sitemap and scrum artefacts; Start creating sitemap and scrum artefacts	Watch YouTube videos on how expert bloggers do sitemaps; Continue sitemap and scrum artifacts creation	Watch instructor's videos; Search about wireframe	Start working on wireframe
Impediments	Slow internet connection	Slow internet connection; Confusion with creating sitemap	None	None	Programmer is not very talented with designs

WEEK 3

	Monday	Tuesday	Wednesday	Thursday	Friday
Task completed	Search about sitemap; Search about Scrum Artifacts	Do further research on how to create a sitemap and scrum artefacts; Start creating sitemap and scrum artefacts	Watch YouTube videos on how expert bloggers do sitemaps; Continue sitemap and scrum artifacts creation	Watch instructor's videos; Search about wireframe	Start working on wireframe
Task to be done the next working day	Revise sitemap and Scrum Artifacts	Revise wireframe	Finalize sitemap and Scrum Artifacts	Finalize wireframe	Ask for instructor's opinion with wireframe and sitemap
Impediments	Too many basis or format in the internet; programmer is confused	none	none	none	none

WEEK 4

	Monday	Tuesday	Wednesday	Thursday	Friday
Task completed	Revise sitemap and Scrum Artifacts	Revise wireframe	Finalize sitemap and Scrum Artifacts	Finalize wireframe	Ask for instructor's opinion with wireframe and sitemap
Task to be done the next working day	None	None	None	None	None
Impediments	A lot of requirement given on the same schedule	Student's limited time	Student's limited time	Student's limited time	Student's limited time

SPRINT REVIEW

- The task was finished because the product and sprint backlog were created. A sitemap and wireframe that serves as the blueprints of the website were also made.
- Next sprint should focus more on learning the languages needed to build the website.
- Study on how to create website and how to design them to make the website pleasing since poem website focuses more on the aesthetic and artistic feel.

SPRINT RETROSPECTIVE

Things that went well:
- Task were scheduled accordingly and the schedule were followed

Problems encountered:
- No basis or format to follow with the task that needs to be done
- Confusions on the task that must be done
- Constant changes with the task

Problems solved by:
- Asking the instructor for clarifications or asking advices from classmates on what must be done

Things to improve:
- Listening skill
- Limiting time spent on unnecessary things
- Plan schedule way ahead of time
- Search for ideas early on to be able to start early