# SCRUM ARTIFACTS

#### A PROJECT ON CMSC 130

#### PRODUCT BACKLOG

		_	-	
User Stories	Acceptance Criterion	User Story Points	Value	Bong for the buck
As a website owner, I want to make my website presentable	Website contains logo     Website can be viewed     Website contains navigation bars     Website contains high-definition pictures	8	55	6.875
As a user I want to access relevant information	User can view the poem of the day     User can view the author of the poem     User can access poem collections     User can search poems	5	34	6.8
As a user, I want to be able to contribute something to the website.	User can write their own poems and publish it to the website     User can donate amount to help maintain and improve the website	3	13	4.3333
As an administrator, I want to be able to make improvements to the website	- Administrator can edit the website - Administrator can add, delete, and update certain information	5	21	4.2
As a user, I want to be able to report some things that I think needs improvement.	User can message or give feedback about the website     Contact details are provided in the website     Name of the website creator is present in the website	3	8	2.6667
As a user I want to be able to edit my posts	-User can edit published poem -User can delete published poem	3	8	2.667

#### SPRINT 2

Backlog Task	Assigned to	Task Status	Estimate Days
User story # 3 As a user, I want to be able to contribute something to the website.	Benjie Gonzales Jr.	Not started	Total days: 16 days
Task: User can write their own poems and publish it to the website	Benjie Gonzales Jr.	Not started	8 days
Task: User can donate amount to help maintain and improve the website	Benjie Gonzales Jr.	Not started	8 days
User story # 4 As a user, I want to be able to contribute something to the website.	Benjie Gonzales Jr.	Not started	Total days: 16 days
Task: User can write their own poems and publish it to the website	Benjie Gonzales Jr.	Not started	8 days
Task: User can donate amount to help maintain and improve the website	Benjie Gonzales Jr.	Not started	8 days
User story #5 As an administrator, I want to be able to make improvements to the website	Benjie Gonzales Jr.	Not started	Total: 16 days
Task: Administrator can edit the website	Benjie Gonzales Jr.	Not started	8 days
Task: Administrator can add, delete, and update certain	Benjie Gonzales Jr.	Not started	8 days

information


## SPRINTS

#### SPRINT I

Backlog task	Assigned	Task	Estimate
	to	status	days
User story #1: As a website owner, I want to make my website presentable	Benjie Gonzales Jr.	Not started	Total: 30 days
Task: Website contains logo	Benjie Gonzales Jr.	Not started	5 days
Task: Website can be viewed	Benjie Gonzales Jr.	Not started	10 days
Task: Website contains navigation bars	Benjie Gonzales Jr.	Not started	10 days
Task: Website contains high- definition pictures	Benjie Gonzales Jr.	Not started	5 days
User story #2: As a user I want to access relevant information	Benjie Gonzales Jr.	Not started	Total: 25 days
Task: User can view the poem of the day	Benjie Gonzales Jr.	Not started	5 days
Task: User can view the author of the poem	Benjie Gonzales Jr.	Not started	5 days
Task: User can access poem collections	Benjie Gonzales Jr.	Not started	5 days
Task: User can access poem collections	Benjie Gonzales Jr.	Not started	5 days
Task: User can search poems	Benjie Gonzales Jr.	Not started	5 days

#### SPRINT 3

Backlog Task	Assigned	Task	Estimate
	to	Status	Days
User story #6 As a	Benjie	Not	Total: 24 days
user, I want to be	Gonzales Jr.	started	
able to report some			
things that I think			
<u>needs</u>			
improvement.			
Task: User can	Benjie	Not	8 days
message or give	Gonzales Jr.	started	
feedback about the			
website	n ''		
Task: Contact	Benjie	Not	8 days
details are provided in the website	Gonzales Jr.	started	
Task: Name of the	Beniie	Not	8 days
website creator is	Gonzales Ir.	started	o days
present in the	GOTIZATES JT.	Started	
website			
User story #2 As a	Benjie	Not	Total: 16 days
user I want to be	Gonzales Jr.	started	·
able to edit my			
posts			
Task: User can edit	Benjie	Not	8 days
published poem	Gonzales Jr.	started	
Task: User can	Benjie	Not	8 days
delete published poem	Gonzales Jr.	started	



	Monday	Tuesday	Wednesday	Thursday	Friday
Task completed	None	None	None	None	None
Task to be done the next working day	Search on Sprint Planning	Search on Daily Scrum	Search on Sprint Review	Search on Sprint Retrospectiv e	Review all the topics searched
Impediments	Slow internet connection	Student's limited time to study	Slow internet connection	Slow internet connection	Insufficient time to finish studying all lessons

# WEEK 2

	Monday	Tuesday	Wednesday	Thursday	Friday
Task	Searched on	Searched on	Searched on	Searched on	Reviewed all
completed	Sprint Planning	Daily Scrum	Sprint Review	Sprint Retrospective	the topics searched
Task to be	Search	Do further	Watch YouTube	Watch	Start
done the next	about	research on	videos on how	instructor's	working
working day	sitemap;	how to create a sitemap and	expert bloggers do sitemaps;	videos; Search about	on
	Search about Scrum Artifacts	scrum artefacts;	Continue sitemap and	wireframe	wireframe
		Start creating sitemap and scrum artefacts	scrum artifacts creation		
Impediments	Slow internet	Slow internet connection;	None	None	Programmer is not very
	connection	Confusion with creating sitemap			talented with designs

#### WEEK 3

	Monday	Tuesday	Wednesday	Thursday	Friday
Task completed	Search about sitemap; Search about Scrum Artifacts	Do further research on how to create a sitemap and scrum artefacts; Start creating sitemap and scrum artefacts	Watch YouTube videos on how expert bloggers do sitemaps; Continue sitemap and scrum artifacts creation	Watch instructor's videos; Search about wireframe	Start working on wireframe
Task to be done the next working day	Revise sitemap and Scrum Artifacts	Revise wireframe	Finalize sitemap and Scrum Artifacts	Finalize wireframe	Ask for instructor's opinion with wireframe and sitemap
Impediments	Too many basis or format in the internet; programmer is confused	none	none	none	none

# WEEK 4

	Monday	Tuesday	Wednesday	Thursday	Friday
Task completed	Revise sitemap and Scrum Artifacts	Revise wireframe	Finalize sitemap and Scrum Artifacts	Finalize wireframe	Ask for instructor's opinion with wireframe and sitemap
Task to be done the next working day	None	None	None	None	None
Impediments	A lot of requirement given on the same schedule	Student's limited time	Student's limited time	Student's limited time	Student's limited time

# SPRINT REVIEW

- The task was finished because the product and sprint backlog were created. A sitemap
  and wireframe that serves as the blueprints of the website were also made.
- · Next sprint should focus more on learning the languages needed to build the website.
- Study on how to create website and how to design them to make the website pleasing since poem website focuses more on the aesthetic and artistic feel.

### SPRINT RETROSPECTIVE

#### Things that went well:

 Task were scheduled accordingly and the scheduled were followed

#### Problems encountered:

- No basis or format to follow with the task that needs to be done
- Confusions on the task that must be done
- Constant changes with the task

#### Problems solved by:

 Asking the instructor for clarifications or asking advices from classmates on what must be done

#### · Things to improve:

- Listening skill
- Limiting time spent on unnecessary things
- Plan schedule way ahead of time
- Search for ideas early on to be able to start early